



**(PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT) Procurement Monitoring Report as of June 30, 2015**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	
1	Printing and delivery of 2014 PCHRD Annual Report	PCHRD	Shopping	-	Jan. 15, 2015	-	-	-	-	-	Mar. 11, 2015	-	-	-	-	GF
2	Supply and delivery of 300 pcs. Flash Drive (USB)	PCHRD	Shopping	-	Jan. 27, 2015	-	-	-	-	-	Feb. 11, 2015	-	-	-	-	TF
3	Supply and delivery of 500 pcs Maong Bag with handle, inside pocket and print (15x15 ½ inches)	PCHRD	Shopping	-	Feb. 18, 2015	-	-	-	-	-	Mar. 03, 2015	-	-	-	-	GF
4	Supply and delivery of Desktop PC, Laptop, Printer and Windows 7 License	PCHRD	Shopping	-	Feb. 26, 2015	-	-	-	-	-	Mar. 06, 2015	-	-	-	-	TF
5	Supply and delivery of 500 pcs. Umbrella (3 folds)	PCHRD	Shopping	-	Mar. 06, 2015	-	-	-	-	-	Mar. 12, 2015	-	-	-	-	GF
6	Supply and delivery of HP Proliant ML10 G2130 Tower Server	PCHRD	Shopping	-	Mar. 10, 2015	-	-	-	-	-	Mar. 16, 2015	-	-	-	-	TF
7	Supply and delivery of projector and printer	PCHRD	Shopping	-	Apr. 04, 2015	-	-	-	-	-	Apr. 15, 2015	-	-	-	-	TF
8	Supply and delivery of MSI GE60 0NDHMD Laptop PC or equivalent	PCHRD	Shopping	-	Apr. 17, 2015	-	-	-	-	-	Apr. 24, 2015	-	-	-	-	TF
9	Supply and delivery of two (2) units ASUS T100TA-DK064H Transformer Book or equivalent	PCHRD	Shopping	-	Apr. 24, 2015	-	-	-	-	-	May 05, 2015	-	-	-	-	TF
10	printing and delivery of program and brochures	PCHRD	Shopping	-	May 13, 2015	-	-	-	-	-	May 21, 2015	-	-	-	-	GF
11	Supply and delivery of 3,000 pcs. Eco bag with print	PCHRD	Shopping	-	May 13, 2015	-	-	-	-	-	May 21, 2015	-	-	-	-	GF
12	Printing and delivery of Notepad and Brochures	PCHRD	Shopping	-	May 26, 2015	-	-	-	-	-	Jun. 08, 2015	-	-	-	-	GF
13	Repair of PCHRD additional space (portion of DOST Imelda Building) Total Area: Approx.: 220 sq. mt.	PCHRD	Shopping	-	May 27, 2015	-	-	-	-	-	Jun. 04, 2015	-	-	-	-	GF


Prepared by:

  
LEO O. NUYDA  
BAC Secretariat

Certified Correct:

  
PAUL ERNEST N. DE LEON  
BAC, Chairperson

Noted by:

  
JAIME C. MONTOYA, MD, MSc., PhD, CESO III  
Head of Procuring Entity

