

(PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT) Procurement Monitoring Report as of December 31, 2015

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover
1	Rental and delivery of Audio-Visual and Lighting Equipment and Materials for the Global Forum for Research and Innovation for Health 2015 at PICC, Manila (August 22-27, 2015)	PCHRD	Public Bidding	-	Jun. 03, 2015	Jun. 16, 2015	-	Jun. 29, 2015	Jun. 30, 2015	Jul. 01, 2015	Jul. 20, 2015	Jul. 20, 2015	Jul. 20, 2015	Aug. 22, 2015	Aug. 27, 2015

Prepared by:


LEO O. NUYDA
 BAC Secretariat

Certified Correct:


 PAUL ERNEST N. DE LEON
 BAC, Chairperson

Noted by:


JAIME C. MONTOYA, MD, MSc., PhD., CESO III
 Executive Director

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining change the APP)		
Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
3,520,940.00	-	-	2,858,500.00	-	-	Commission on Audit	-	-	-	Jun. 28, 2015	-	-	-	-	-	Completed

120


(PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT) Procurement Monitoring Report as of December 31, 2015

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
1	Printing and delivery of 2,000 copies Global Forum on Research and Innovation for Health 2015 Program Book	PCHRD	Shopping	-	Jul. 22, 2015	-	-	-	-	-	-	Jul. 29, 2015	-	-	-	-	GF
2	Supply, installation and dismantling of 140 pcs. Lamp Post Banners	PCHRD	Shopping	-	Aug. 01, 2015	-	-	-	-	-	-	Aug. 06, 2015	-	-	-	-	GF
3	Supply and delivery of 1,600 pcs. Sling Bag with front flap	PCHRD	Shopping	-	Aug. 01, 2015	-	-	-	-	-	-	Aug. 06, 2015	-	-	-	-	GF
4	Supply and delivery of Laptops and Drobo B800i or equivalent	PCHRD	Shopping	-	Sept. 11, 2015	-	-	-	-	-	-	Sept. 18, 2015	-	-	-	-	TF
5	Supply and installation of Room Air-conditioners (for PCHRD Extension Office – 2nd Floor, DCST Building)	PCHRD	Shopping	-	Sept. 22, 2015	-	-	-	-	-	-	Sept. 30, 2016	-	-	-	-	TF
6	Supply of Labor and Materials for additional repair of DOST Imelda Building Working Layout	PCHRD	Shopping	-	Sept. 25, 2015	-	-	-	-	-	-	Oct. 01, 2015	-	-	-	-	GF
7	Layout, printing and delivery of Compendium on Dengue in the Philippines	PCHRD	Shopping	-	Oct. 13, 2015	-	-	-	-	-	-	Oct. 26, 2015	-	-	-	-	TF
8	Supply, delivery and installation of 1 lot Sunscreen Roller Shades	PCHRD	Shopping	-	Oct. 16, 2015	-	-	-	-	-	-	Nov. 16, 2015	-	-	-	-	GF
9	Supply, delivery and installation of Office Modular Workstation	PCHRD	Shopping	-	Nov. 27, 2015	-	-	-	-	-	-	Dec. 09, 2016	-	-	-	-	GF


Prepared by:


 LEO O. NUYDA
 BAC Secretariat

Certified Correct:


 PAUL ERNEST N. DE LEON
 BAC, Chairperson

Noted by:


 JAIME C. MONTOYA, MD, MSc., PhD, CESO III
 Head of Procuring Entity

