


PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of June 30, 2016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
1	Internet Service Provider 8mbps	PCHRD	Shopping	-	Nov. 24 2015	-	-	-	-	-	-	Jan. 18, 2016	-	-	-	-	GF
2	Layout, design, printing and delivery of 500 copies Epidemiology of NCDS	PCHRD	Shopping	-	Dec. 03, 2015	-	-	-	-	-	-	Jan. 27, 2016	-	-	-	-	TF
3	Supply and delivery of 4 units Network Switch and 4 units Wifi Router	PCHRD	Shopping	-	Jan. 16, 2016	-	-	-	-	-	-	Jan. 27, 2016	-	-	-	-	TF
4	Fiber Cable Installation	PCHRD	Shopping	-	Jan. 19, 2016	-	-	-	-	-	-	Jan. 27, 2016	-	-	-	-	TF
5	Supply and delivery of 600 pcs. Customized Body Bag / Sling Bag	PCHRD	Shopping	-	Jan. 30, 2016	-	-	-	-	-	-	Feb. 19, 2016	-	-	-	-	TF
6	Supply and delivery of Conference Table, Mid-back Swivel Chair, High Back Chair, Mobile Pedestal and Training Table	PCHRD	Shopping	-	Feb. 02, 2016	-	-	-	-	-	-	Feb. 16, 2016	-	-	-	-	TF
7	Printing and delivery of 2015 PCHRD Annual Report with Customized Envelope	PCHRD	Shopping	-	Feb. 03, 2016	-	-	-	-	-	-	Mar. 02, 2016	-	-	-	-	GF
8	Supply and delivery of 2 units HP ScanJet Pro 3500 F1 Flatbed Scanner or Equivalent	PCHRD	Shopping	-	Feb. 18, 2016	-	-	-	-	-	-	Mar. 01, 2016	-	-	-	-	GF
9	Fabrication/installation, supply and delivery of Exhibit Materials for the 34th PCHRD Anniversary Celebration	PCHRD	Shopping	-	Mar. 03, 2016	-	-	-	-	-	-	Mar. 07, 2016	-	-	-	-	GF
10	Supply and delivery of 1 unit Laptop PC and 1 unit Desktop PC (4th posting)	PCHRD	Shopping	-	Mar. 05, 2016	-	-	-	-	-	-	Apr. 15, 2016	-	-	-	-	TF
11	Printing and delivery of Forum 2015 Report	PCHRD	Shopping	-	Mar. 05, 2016	-	-	-	-	-	-	Mar. 16, 2016	-	-	-	-	GF
12	Supply, delivery and installation of PABX	PCHRD	Shopping	-	Apr. 26, 2016	-	-	-	-	-	-	May. 06, 2016	-	-	-	-	GF
13	Supply and delivery of 3 units Acer Aspire E5-473G-54L9 Laptop or Equivalent (Repost)	PCHRD	Shopping	-	May. 07, 2016	-	-	-	-	-	-	May. 16, 2016	-	-	-	-	TF
14	Adobe Creative Cloud License for 2 users	PCHRD	Shopping	-	May. 07, 2016	-	-	-	-	-	-	May. 16, 2016	-	-	-	-	GF
15	Supply and delivery of construction materials (2nd posting)	PCHRD	Shopping	-	May. 11, 2016	-	-	-	-	-	-	May. 17, 2016	-	-	-	-	TF
16	Supply, delivery and installation of Room Airconditioner, wall-mounted, split type, 2.5HP (3rd posting)	PCHRD	Shopping	-	May. 19, 2016	-	-	-	-	-	-	Jun. 06, 2016	-	-	-	-	GF
17	Internet Service Provider (4th posting)	PCHRD	Shopping	-	Jun. 17, 2016	-	-	-	-	-	-	Jun. 24, 2016	-	-	-	-	GF
18	Supply and delivery of 2 units Lenovo Laptop	PCHRD	Shopping	-	Jun. 18, 2016	-	-	-	-	-	-	Jun. 29, 2016	-	-	-	-	TF


Prepared by:


LEO O. NUYDA
 BAC Secretariat

Certified Correct:


MA. ROSELLA L. TAGUIANG
 BAC, Chairperson

Noted by:


JAIME C. MONTOYA, MD, MSc., PhD, CESO III
 Head of Procuring Entity

PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of June 30, 2016

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	
1	Supply and delivery of one (1) unit Sport Utility Vehicle, 2.4L Diesel, M/T	PCHRD	Public Bidding	Jan. 26, 2016	Jan. 30, 2016	Feb. 12, 2016	-	Feb. 24, 2016	Mar. 07, 2016	Mar. 08, 2016	Mar. 09, 2016	Apr. 08, 2016	Mar. 11, 2016	May. 05, 2016	May. 05, 2016	GF
2	Supply and delivery of one (1) Passenger Van, 3.0L Diesel, A/T	PCHRD	Public Bidding	Apr. 04, 2016	Apr. 08, 2016	Apr. 21, 2016	-	May. 04, 2016	May. 09, 2016	May. 10, 2016	May. 11, 2016	May. 25, 2016	May. 25, 2016	Jun. 17, 2016	Jun. 17, 2016	TF
3	Concept/Design/Fabrication and Installation of NSTW Metro Manila Health Science Community Exhibit	PCHRD	Public Bidding	May. 25, 2016	May. 26, 2016	Jun. 08, 2016	-	Jun. 20, 2016	Jun. 22, 2016	Jun. 23, 2016	Jun. 24, 2016	Jun. 25, 2016	Jun. 25, 2016	Jul. 29, 2016	Jul. 29, 2016	GF


Prepared by:


LEO O. NUYDA
 BAC Secretariat

Certified Correct:


MA. ROSELUA L. TAGUIANG
 BAC, Chairperson

Noted by:


JAIME C. MONTOYA, MD, MSc., PhD, CESO III
 Head of Procuring Entity

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery/ Accept
1,500,000.00	-	-	1,465,797.00	-	-	3	-	Feb. 09, 2016	-	Feb. 09, 2016	-	-	-	-	-	Completed
1,800,000.00	-	-	1,800,000.00	-	-	3	-	Apr. 18, 2016	-	Apr. 18, 2016	-	-	-	-	-	Completed
2,000,000.00	-	-	1,975,000.00	-	-	3	-	Jun. 03, 2016	-	Jun. 03, 2016	-	-	-	-	-	Completed