

PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of December 31, 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance/ Turnover
1	Procurement of Labor, Supplies and Materials for the Rehabilitation/Improvement of the DOST "Saliksik" Building (Phase 1)	PCHRD	Public Bidding	Oct. 31, 2018	Dec. 06, 2018	Dec. 13, 2018	Dec. 26, 2018	Dec. 27, 2018	Dec. 27, 2018	Dec. 28, 2018	Jan. 09, 2019	Jan. 18, 2019	Jan. 18, 2019	Construction Ongoing	-	GAA

Prepared by:

(sgd.)

CIRIO D. PANGAN JR.
BAC Secretariat

Certified Correct:

(sgd.)

ROSELLE L. MARTONITO
BAC, Chairperson

Noted by:

(sgd.)

JAIME C. MONTOYA, MD, MSc., PhD, CESO III
Head of Procuring Entity

PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of December 31, 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
1	Turnitin Subscription	PCHRD	SVP	-	Jul. 07, 2018	-	-	-	-	-	-	Jul 25, 2018	-	-	-	-	GAA
2	Consultancy Services for the Conduct of Architectural and Engineering Design Services for the Proposed Renovation of Saliksik Building	PCHRD	SVP	-	Jul. 11, 2018	-	-	-	-	-	-	Jul 25, 2018	-	-	-	-	GAA
3	Printing and delivery of Customized Certificate Holder	PCHRD	SVP	-	Jul. 24, 2018	-	-	-	-	-	-	Jul 31, 2018	-	-	-	-	GAA
4	Refurbishment / Fabrication and Installation of PNHRs Exhibit	PCHRD	SVP	-	Jul. 25, 2018	-	-	-	-	-	-	Jul 31, 2018	-	-	-	-	GAA
5	Printing and delivery of NUHRA Booklet	PCHRD	SVP	-	Sept. 01, 2018	-	-	-	-	-	-	Sep 13, 2018	-	-	-	-	GAA
6	Printing and delivery of one (1) lot Various Event Brochures	PCHRD	SVP	-	Sept. 18, 2018	-	-	-	-	-	-	Oct. 03, 2018	-	-	-	-	GAA
7	Supply and delivery of one (1) unit Document Scanner	PCHRD	SVP	-	Sept. 21, 2018	-	-	-	-	-	-	Oct. 12, 2018	-	-	-	-	GAA
8	Cloud-managed Antivirus Software	PCHRD	SVP	-	Sept. 21, 2018	-	-	-	-	-	-	Oct. 03, 2018	-	-	-	-	GAA
9	Video Production Service	PCHRD	SVP	-	Sept. 26, 2018	-	-	-	-	-	-	Oct. 12, 2018	-	-	-	-	GAA
10	Audio-Visual Presentation for NBW	PCHRD	SVP	-	Sept. 26, 2018	-	-	-	-	-	-	Oct. 12, 2018	-	-	-	-	GAA
11	Printing, supply and delivery of Posters, Tarpaulin Banners, and Jeepney Toppers	PCHRD	SVP	-	Sept. 26, 2018	-	-	-	-	-	-	Oct. 15, 2018	-	-	-	-	GAA
12	Supply and delivery of Various Event Souvenirs for 2018 NBW	PCHRD	SVP	-	Oct. 03, 2018	-	-	-	-	-	-	Oct. 12, 2018	-	-	-	-	GAA
13	Design, fabrication, and installation of NBW Exhibit	PCHRD	SVP	-	Oct. 10, 2018	-	-	-	-	-	-	Oct. 26, 2018	-	-	-	-	GAA
14	Supply and delivery of Packed Meals	PCHRD	SVP	-	Nov. 07, 2018	-	-	-	-	-	-	Nov. 12, 2018	-	-	-	-	GAA
15	Architectural and Engineering Design Services for the Phase II of Renovation of Saliksik Building	PCHRD	SVP	-	Nov. 08, 2018	-	-	-	-	-	-	Nov. 16, 2018	-	-	-	-	GAA
16	Rental of Audio-Visual Equipment for International Symposium on STI	PCHRD	SVP	-	Nov. 10, 2018	-	-	-	-	-	-	Nov. 15, 2018	-	-	-	-	GAA
17	Printing and delivery of Compendium and 11 Policy Notes of PhilHealth Studies	PCHRD	SVP	-	Nov. 10, 2018	-	-	-	-	-	-	Nov. 16, 2018	-	-	-	-	GAA
18	Supply and delivery of 160 pcs. Christmas Ham	PCHRD	SVP	-	Dec. 04, 2018	-	-	-	-	-	-	Dec. 14, 2018	-	-	-	-	GAA
19	Supply and delivery of Midback Swivel Chairs	PCHRD	SVP	-	Oct. 20, 2017	-	-	-	-	-	-	Dec. 18, 2018	-	-	-	-	GAA

Prepared by:

Certified Correct:

Noted by:

(sgd.)

CIRIO D. PANGAN JR.
BAC Secretariat

(sgd.)

ROSELLE L. MARTONITO
BAC, Chairperson

(sgd.)

JAIME C. MONTOYA, MD, MSc., PhD, CESO III
Head of Procuring Entity

PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of December 31, 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
1	Printing and delivery of one (1) lot BSP Notebook, Souvenir Program, Booklet and Certificate Holder	PCHRD	SVP	-	Sept. 01, 2018	-	-	-	-	-	-	Sep 13, 2018	-	-	-	-	TF
2	Supply and delivery of Various Event Souvenirs	PCHRD	SVP	-	Sept. 01, 2018	-	-	-	-	-	-	Sep 12, 2018	-	-	-	-	TF
3	Rental of Audio-Visual Equipment for BSP Convention	PCHRD	SVP	-	Sept. 18, 2018	-	-	-	-	-	-	Oct. 03, 2018	-	-	-	-	TF
4	Printing and delivery of PHREB Annual Report	PCHRD	SVP	-	Oct. 10, 2018	-	-	-	-	-	-	Oct. 26, 2018	-	-	-	-	TF
5	Supply and delivery of Various Event Souvenirs for PHREB Conference	PCHRD	SVP	-	Oct. 30, 2018	-	-	-	-	-	-	Nov. 08, 2018	-	-	-	-	TF
6	Printing and delivery of PHREB Notebook, Certificate Holder and Program Book	PCHRD	SVP	-	Oct. 30, 2018	-	-	-	-	-	-	Nov. 08, 2018	-	-	-	-	TF
7	Rental of Audio-Visual Equipment for PHREB Conference	PCHRD	SVP	-	Nov. 10, 2018	-	-	-	-	-	-	Nov. 16, 2018	-	-	-	-	TF

Prepared by:

(sgd.)

CIRIO D. PANGAN JR.

BAC Secretariat

Certified Correct:

(sgd.)

ROSELLE L. MARTONITO

BAC, Chairperson

Noted by:

(sgd.)

JAIME C. MONTOYA, MD, MSc., PhD, CESO III

Head of Procuring Entity

