


PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
1	Supply and delivery of desktop computer, laptop computer and notebook computer	PCHRD	SVP	-	Jan 17, 2017	-	-	-	-	-	-	Jan. 23, 2017	-	-	-	-	GAA
2	Supply and delivery of Toners and Ink Bottles	PCHRD	Shopping	-	Jan 19, 2017	-	-	-	-	-	-	Jan 27, 2017	-	-	-	-	GAA
3	Supply and delivery of Laptop and Notebook Computers (2nd posting)	PCHRD	SVP	-	Feb 11, 2017	-	-	-	-	-	-	Feb. 14, 2017	-	-	-	-	GAA
4	Supply and delivery of Laptop Computer and All-in-One Printer	PCHRD	SVP	-	Feb 11, 2017	-	-	-	-	-	-	Feb. 20, 2017	-	-	-	-	TF
5	Printing and delivery 2016 PCHRD Annual Report	PCHRD	SVP	-	Feb 11, 2017	-	-	-	-	-	-	Feb. 20, 2017	-	-	-	-	GAA
6	Supply and delivery of Document Flatbed Scanner	PCHRD	SVP	-	Feb 21, 2017	-	-	-	-	-	-	Feb. 27, 2018	-	-	-	-	TF
7	Printing and delivery of 500 pcs. Personalized Notebook	PCHRD	SVP	-	Feb 24, 2017	-	-	-	-	-	-	Feb. 27, 2017	-	-	-	-	GAA
8	Supply and delivery 500 pcs. Katsa Bag	PCHRD	SVP	-	Feb 25, 2017	-	-	-	-	-	-	Mar 03, 2017	-	-	-	-	GAA
9	Supply and delivery of one (1) unit Paper Shredder	PCHRD	SVP	-	Mar 02, 2017	-	-	-	-	-	-	Mar. 09, 2017	-	-	-	-	TF
10	Supply and delivery of 500 pcs. USB Flash Drive	PCHRD	SVP	-	Mar 04, 2017	-	-	-	-	-	-	Mar. 07, 2017	-	-	-	-	TF
11	Event Coverage Services (Videography) for the 35th PCHRD Anniversary (2nd posting)	PCHRD	SVP	-	Mar 11, 2017	-	-	-	-	-	-	Mar. 13, 2017	-	-	-	-	GAA
12	Adobe CreativeCloud License	PCHRD	SVP	-	Mar 19, 2017	-	-	-	-	-	-	Mar. 24, 2017	-	-	-	-	TF
13	Printing and delivery of 1,500 pcs. Personalized Notebook (2nd posting)	PCHRD	SVP	-	Apr 06, 2017	-	-	-	-	-	-	Apr. 12, 2017	-	-	-	-	TF
14	Printing and delivery of Various Event Giveaways (DOH ITEMS)	PCHRD	SVP	-	Apr. 18, 2017	-	-	-	-	-	-	Apr. 27, 2017	-	-	-	-	TF
15	Supply and delivery of Foldable Training Tables and Executive Swivel Chairs	PCHRD	SVP	-	Apr 21, 2017	-	-	-	-	-	-	Apr. 27, 2017	-	-	-	-	TF
16	Supply and delivery of toners and inks	PCHRD	Shopping	-	May 3, 2017	-	-	-	-	-	-	May 15, 2017	-	-	-	-	TF
17	Design, fabrication, and installation of Interactive Exhibit of the Health R&D Group for the 2017 NSTW	PCHRD	SVP	-	5/16/2017	-	-	-	-	-	-	May 23, 2017	-	-	-	-	TF
18	Printing and delivery of 800 pcs. National Ethics Guidelines for Health and Health-Related Research 2017	PCHRD	SVP	-	Jun 01, 2017	-	-	-	-	-	-	Jun. 08, 2017	-	-	-	-	GAA
19	Printing and delivery of one (1) lot Various Event Brochures / Leaflets	PCHRD	SVP	-	Jun. 02, 2017	-	-	-	-	-	-	Jun. 09, 2017	-	-	-	-	GAA
20	Printing and delivery of 1,000 pcs. Personalized Notebook	PCHRD	SVP	-	Jun 06, 2017	-	-	-	-	-	-	Jun. 09, 2017	-	-	-	-	GAA
21	Printing and delivery of one (1) lot Various Event Souvenirs (2nd posting)	PCHRD	SVP	-	Jun. 14, 2017	-	-	-	-	-	-	Jun. 16, 2017	-	-	-	-	GAA


PHILIPPINE COUNCIL FOR HEALTH RESEARCH AND DEVELOPMENT
Procurement Monitoring Report as of June 30, 2017

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source Funds	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		
22	Printing and delivery of 20 pcs. HERDIN Library Orientation Pull-up banner with mechanism (2nd posting)	PCHRD	SVP	-	Jun. 14, 2017	-	-	-	-	-	-	Jun. 16, 2017	-	-	-	-	GAA
23	Supply and delivery of Multi-Biometric Time Attendance and Access Control Terminal (2nd posting)	PCHRD	SVP	-	Jun. 14, 2017	-	-	-	-	-	-	Jun. 19, 2017	-	-	-	-	GAA
24	Supply and delivery of Printers and Barcode/QR Code Scanner	PCHRD	SVP	-	Jun. 14, 2017	-	-	-	-	-	-	Jun. 19, 2017	-	-	-	-	TF


Prepared by:


LEO O. NUYDA
 BAC Secretariat

Certified Correct:


ROSELLE L. MARTONITO
 BAC, Chairperson

Noted by:


JAIME C. MONTOYA, MD, MSc, PhD, CESO III
 Head of Procuring Entity

